

SPM - Software Project Planning

Duration: 15 minutes.

* Required

1. Your student ID *

2. Your name *

3. What are the main objectives of project planning?

2 points

Check all that apply.

- ☐ Estimation of resources.
- ☐ Estimation of cost.
- ☐ Estimation of schedule.
- ☐ Reducing risks.

4. What is the most important input for project planning?

2 points

Mark only one oval.

- ☐ The work breakdown structure.
- ☐ The project budget.
- ☐ The team size.
- ☐ The schedule.

5. What is the first step in developing a project schedule?

1 point

Mark only one oval.

- ☐ Assign resources.
- ☐ Create a work breakdown structure.
- ☐ Breakdown the project work into activities.

6. What does the length of a task bar on a Gantt Chart represent?

1 point

Mark only one oval.

- ☐ The start date of the task.
- ☐ The level of technical risk within the task.
- ☐ The duration of the task.

7. In which sort of project is the use of a Gantt chart most appropriate?

1 point

Mark only one oval.

- ☐ Projects in which the use of resources must be carefully monitored.
- ☐ Projects with few activities and resources involved.
- ☐ Projects where the time periods involved are very short.
- ☐ Projects with many activities involved.

8. A critical path is ____

1 point

Check all that apply.

- ☐ The longest path on a network diagram.
- ☐ The shortest path on a network diagram.
- ☐ The path that represents the shortest time in which a project could be finished.

9. How is Float calculated?

1 point

Mark only one oval.

- ☐ Latest finish date – duration.
- ☐ Latest start date – earliest start date.
- ☐ Earliest start date + duration.

10. What does "crashing" a project mean?

1 point

Mark only one oval.

- ☐ A failure of a project due to the incompetence of the project manager.
- ☐ Injecting further funds into a project.
- ☐ Reducing the time spans on critical activities to complete the project in less time.
- ☐ Abandoning a project.

This content is neither created nor endorsed by Google.

Google Forms