

SPM - Software Project Monitoring and Control

Duration: 15 minutes.

* Required

1. Your student ID *

2. Your name *

3. What are the main project monitoring and control activities?

2 points

Check all that apply.

- ☐ Create Project Timeline.
- ☐ Evaluate Members for Delegation.
- ☐ Implement Tracking Tools.
- ☐ Collect Work Performance Data.
- ☐ Establish Change Control Board.
- ☐ Define and Implement Change Control Process.
- ☐ Control Scope.
- ☐ Update Requirements and Design Specification.
- ☐ Control Schedule.
- ☐ Validate Scope.
- ☐ Create Weekly Status Report.

4. Schedule Variance is calculated as ____

2 points

Mark only one oval.

- ☐ Earned Value – Actual Cost
- ☐ Earned Value – Planned Value
- ☐ Planned Value – Earned Value
- ☐ Actual Cost – Earned Value
- ☐ Schedule Value – Planned Value
- ☐ Planned Value – Schedule Value

5. Time Estimate at Completion is calculated as ____

2 points

Mark only one oval.

- ☐ Start Date + Project Duration
- ☐ Originally Estimated Completion Time / Schedule Performance Index
- ☐ Planned Value * Schedule Performance Index

6. Which following information should be included in a weekly status report?

2 points

Check all that apply.

- ☐ % completed.
- ☐ Estimated finish date.
- ☐ Budget usage.
- ☐ Estimated final cost.
- ☐ Issues and resolutions.
- ☐ Meeting minutes.
- ☐ Changes and impacts.
- ☐ Risks and potential responses.

7. What should we be careful of when our project goes off track?

2 points

Check all that apply.

- ☐ Persuade team members to work overtime.
- ☐ Lower the quality to reduce task durations or eliminate tasks.
- ☐ Reduce the scope.
- ☐ Increase the budget.
- ☐ Implement a new process.
- ☐ Replace team members.
- ☐ Add new team members.

This content is neither created nor endorsed by Google.

Google Forms