

SPM - Agile Project Monitoring and Control

Duration: 15 minutes.

* Required

1. Your student ID *

2. Your name *

3. What are the main agile project monitoring and control activities?

2 points

Check all that apply.

- ☐ Create Project Timeline.
- ☐ Conduct Stand-Up Meetings.
- ☐ Create Task Boards.
- ☐ Create Burn Down Chart.
- ☐ Perform Weekly Demo.
- ☐ Perform Backlog Grooming.
- ☐ Update Release Plan.
- ☐ Update Project Schedule.
- ☐ Create Status Report.
- ☐ Deliver Working Software and Documentation.

4. A release containing eight 2-week sprints must have _____ task board(s).

2 points

Mark only one oval.

- ☐ 1
- ☐ 4
- ☐ 8
- ☐ 16

5. A burn down chart is graphical representation of _____

1 point

Mark only one oval.

- ☐ work left to do versus time.
- ☐ total points versus time.
- ☐ work completed versus time.

6. The estimated finish date is calculated based on _____

1 point

Mark only one oval.

- ☐ total points and average velocity.
- ☐ work completed and time spent.
- ☐ work completed and number of team members.
- ☐ tasks completed and tasks remained.

7. Which following information should be included in a agile weekly status report?

2 points

Check all that apply.

- ☐ % completed.
- ☐ Estimated finish date.
- ☐ Budget usage.
- ☐ Estimated final cost.
- ☐ Issues and resolutions.
- ☐ Meeting minutes.
- ☐ Changes and impacts.
- ☐ Updated product backlog.
- ☐ Updated release plan.
- ☐ Risks and potential responses.

8. What should we do when an iteration (sprint) goes off track?

2 points

Check all that apply.

- ☐ Use iteration slack.
- ☐ Simplify or postpone engineering tasks.
- ☐ Reduce the scope by splitting or removing a story.
- ☐ Increase the budget.
- ☐ Change the iteration deadline.
- ☐ Implement a new process.
- ☐ Replace team members.
- ☐ Add new team members.

This content is neither created nor endorsed by Google.

Google Forms