

SPM - Software Risk Management

Duration: 15 minutes.

* Indicates required question

1. Email *

2. Your student ID *

3. Your name *

4. What are the main risk management activities? *

1 point

Check all that apply.

- ☐ Identify risks.
- ☐ Analyze risks.
- ☐ Prioritize risks.
- ☐ List risk responses.
- ☐ Create risk management plan.
- ☐ Execute risk responses.
- ☐ Monitor risks.
- ☐ Solve the issues that have happened.

5. A risk can be analyzed by identifying its ____ *

1 point

Check all that apply.

- ☐ Probability.
- ☐ Impact.
- ☐ Mitigation Tasks.
- ☐ Time of Occurrence.

6. Which risk analysis tool involves deriving a consensus among a panel of experts by using anonymous input regarding future events?

* 1 point

Mark only one oval.

- ☐ Risk Matrix.
- ☐ Decision Tree.
- ☐ Delphi Method.
- ☐ Risk Tree Analysis.

7. Given the following risk profile, which risk should be prioritized based on quantitative risk exposure?

* 1 point

Risk A: Probability = 0.9, Impact = \$10K

Risk B: Probability = 0.3, Impact = \$50K

Risk C: Probability = 0.1, Impact = \$200K

Mark only one oval.

- ☐ Risk A.
- ☐ Risk B.
- ☐ Risk C.
- ☐ All have equal exposure.

8. All project risks must be addressed. *

1 point

Mark only one oval.

- ☐ True.
- ☐ False.

9. Which of the following best illustrates the concept of risk synergy in software risk management? *

1 point

Mark only one oval.

- ☐ Two low-impact risks combining to create an unacceptable threat.
- ☐ A risk that impacts both cost and schedule independently.
- ☐ Assigning one mitigation plan to multiple risks.

10. A risk can be ____ *

1 point

Check all that apply.

- ☐ accepted if its severity is too low.
- ☐ avoided if there is a way to prevent it from happening.
- ☐ transferred if there is a party for handling it.
- ☐ mitigated if there is budget for mitigation tasks.
- ☐ removed if its probability is fairly small.

11. Your project team has decided not to use an upcoming release of 3rd party software in your project because it might cause your schedule to slip. Which risk response strategy are you using? * 1 point

Mark only one oval.

- ☐ Avoidance.
- ☐ Acceptance.
- ☐ Transference.
- ☐ Mitigation.

12. Which strategy is most appropriate for a high-probability, low-impact risk? * 1 point

Mark only one oval.

- ☐ Accept the risk and monitor it periodically.
- ☐ Transfer the risk to a third party.
- ☐ Develop a detailed contingency plan.
- ☐ Reallocate project resources immediately.

13. In risk control, what does contingency planning primarily focus on? * 1 point

Mark only one oval.

- ☐ Preventing risk occurrence.
- ☐ Monitoring risk exposure.
- ☐ Preparing actions to take if a risk materializes.
- ☐ Estimating project budgets.

