

SPM - Scrum Development Process

Duration: 20 mins

* Indicates required question

1. Email *

2. Your student ID *

3. Your name *

4. A Product Backlog should contain *

1 point

Mark only one oval.

- ☐ only functional requirements for the product.
- ☐ items that the Product Owner cares about, in the sense that they add clear business value.
- ☐ all the tasks that the Development Team have to handle.

5. The Product Backlog should be ordered on the basis of *

1 point

Mark only one oval.

- ☐ The value of the items being delivered.
- ☐ The size of the items being delivered.
- ☐ The complexity of the items being delivered.
- ☐ The risk associated with the items.
- ☐ The choice made by the Scrum Team.

6. In Scrum, what is the main responsibility of a Tester? *

1 point

Mark only one oval.

- ☐ To create test scenarios and test cases.
- ☐ To find bugs.
- ☐ To create automation scripts.
- ☐ To send test execution reports to the stakeholders.
- ☐ There is no role as a Tester in Scrum.

7. What are the main responsibilities of a self-organizing Development Team? (SELECT 2.) *

1 point

Check all that apply.

- ☐ To create new Product Backlog items.
- ☐ To estimate the items to be picked up for the upcoming Sprint.
- ☐ To develop the Sprint Backlog items.
- ☐ To monitor the project's performance and send a report to Scrum Master.

8. Who is required to attend a daily standup meeting? *

1 point

Mark only one oval.

- ☐ The Scrum Team.
- ☐ The Development Team and the Product Owner.
- ☐ The Development Team.
- ☐ The Development Team and the Scrum Master.
- ☐ The Scrum Team and the Stakeholders.

9. Who is responsible for creation of a Definition of Done? *

1 point

Mark only one oval.

- ☐ The Business Owner.
- ☐ The Product Owner.
- ☐ The Development Team.
- ☐ The Scrum Master.

10. Why use a Definition of Done? (SELECT 3.) *

1 point

Check all that apply.

- ☐ To determine the objective behind each Sprint.
- ☐ To identify the tasks that need to be done for each Sprint backlog item.
- ☐ To develop a common understanding amongst all the team members as to what all needs to be completed to mark an item complete.
- ☐ To ensure that increments delivered are effective and potentially releasable.

11. In Scrum, when is a Sprint over? *

1 point

Mark only one oval.

- ☐ When all the Sprint backlog Items are completed.
- ☐ When the Product Owner suggests.
- ☐ When all the Sprint backlog tasks are completed.
- ☐ When the final testing is completed.
- ☐ When the time box expires.

12. When can a Sprint be canceled? *

1 point

Mark only one oval.

- ☐ When the Sprint items are no longer needed.
- ☐ When the Development Team is unable to complete the work.
- ☐ When information required to start the development is not available.
- ☐ Whenever the Product Owner says.
- ☐ A Sprint can never be canceled.

13. In the middle of a Sprint, the Customer decides that there are 2 new features they want. What should a Product Owner do? (SELECT 2.) * 1 point

Check all that apply.

- ☐ Ask the Development Team to think about whether they can add these features to the current Sprint if Sprint goal and quality are out of danger.
- ☐ Add these features to the current Sprint.
- ☐ Add these features to the Product Backlog.
- ☐ Introduce these features at the next Daily Scrum.

14. What are the main item(s) that should be delivered at the end of each Sprint? * 1 point

Mark only one oval.

- ☐ A report of the completed tasks.
- ☐ An increment of working software that is done.
- ☐ An increment of software with only minor known bugs in it.
- ☐ Any items that are being developed or are done by the team.

15. What is a Sprint Review? *

1 point

Mark only one oval.

- ☐ An activity to inspect the outcome of the Sprint and determine future adaptations.
- ☐ An activity to improve Scrum processes.
- ☐ An activity to seek approval for the work done.
- ☐ An activity to plan for the next Sprint.
- ☐ An activity to plan for the Release.

16. Who are the participants of a Sprint Review? *

1 point

Mark only one oval.

- ☐ The Development Team and the Product Owner.
- ☐ The Scrum Team and the Stakeholders.
- ☐ The Development Team and the Scrum Master.
- ☐ The Product Owner and the Stakeholders.

17. Which topics should be discussed in a Sprint Review? *

1 point

Mark only one oval.

- ☐ The Scrum process and how it was used during the Sprint.
- ☐ The coding and engineering practices.
- ☐ The Sprint results.
- ☐ All of the above.

18. When does a Development Team make adjustments to its coding and engineering practices (e.g. peer review, test-driven development, architectural refactoring, configuration management)?

* 1 point

Mark only one oval.

- ☐ During Sprint planning.
- ☐ After they have been discussed and agreed to at the Sprint Retrospective.
- ☐ Whenever needed.
- ☐ Before a Sprint begins.
- ☐ Prior to starting a project.

19. What does a BurnDown Chart display? *

1 point

Mark only one oval.

- ☐ The project progress.
- ☐ The amount of remaining work with respect to time.
- ☐ The velocity of the team.
- ☐ The capacity of the team members.
- ☐ How many more items can be picked up in a Sprint.

20. Who is responsible to measure the project's performance? *

1 point

Mark only one oval.

- ☐ The Scrum Master.
- ☐ The Delivery Manager.
- ☐ The Product Owner.
- ☐ The Development Team.
- ☐ The Scrum Team.

21. Which metrics will help a Product Owner establish that value is being delivered? (SELECT 2.) *

1 point

Check all that apply.

- ☐ Customer satisfaction.
- ☐ Velocity.
- ☐ Time to market.
- ☐ Budget spent.
- ☐ Productivity.

22. At the fifth Sprint Review, the stakeholders seem disappointed and angry. When asked about it, they say the product or system as being built will not meet their needs and will cost more than they anticipated spending, What led to this? (SELECT 3.) * 1 point

Check all that apply.

- ☐ The stakeholders haven't been using the Sprint Reviews to actively engage , and inspect and evaluate progress.
- ☐ Changes to the project plan were not adequately documented and shared. The change request procedure was not diligently followed.
- ☐ The Product Owner has not been interacting frequently with stakeholders keeping them aware of the progress.
- ☐ The stakeholders did not attend daily standup meetings.
- ☐ The project manager has not been engaged adequately causing the project plan to become inaccurate.
- ☐ The scrum master has not ensured transparency.

23. The Business Owner has asked for a status report to the Scrum Master about the progress. What should he do? * 1 point

Mark only one oval.

- ☐ Prepare it by himself.
- ☐ Tell the Product Owner to prepare and submit to the Business Owner.
- ☐ Ask the Development Team to include the report into their Sprint Backlog.
- ☐ Tell the Business Owner that status will be visible during the Sprint Review.

This content is neither created nor endorsed by Google.

Google Forms